

GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

NABARD – RIDF XI – Khammam district – Construction of bridge across Chandravanka vagu at Kummuru Estimate cost Rs.141.00 lakhs – Post facto Extension Of Agreement Time up to 5.8.2008 without penalty – Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No. 1297

Dated:23-8-2008
Read the following:

- 1.G.O.Rt.No.1404, P.R. & R.D.(Progs.II) Dept.,dt.2.8.2005.
2. G.O.Rt.No.1328, P.R. & R.D.(Progs.II) Dept.,dt.28.9.2007.
3. From the Chief Engineer, NABARD, P.R., Ir.No.NB15/ NAB-KMM /RIDF XI/Chndravankavagu/2005, dt.17.5.2008.

...

In the circumstances reported by the Chief Engineer, NABARD, Hyderabad in his letter 3rd read above, Government after careful examination hereby accord post facto Extension Of Agreement Time up to 5.8.2008 without penalty for the work “Construction of bridge across Chandravanka vagu at Kummuru” in Khammam district.

The Chief Engineer, NABARD, Hyderabad is requested to take necessary action accordingly.

A copy of this order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

CHITRA RAMCHANDRAN
SECRETARY TO GOVERNMENT

To
The Chief Engineer, NABARD, Hyderabad.
The SE, Panchayat raj, Khammam.
The Accountant General, A.P., Hyderabad.
Copy to:
P.S. to M(P.R.)/P.S. to Secretary to Government.
Sf/Sc.

//FORWARDED::BY ORDER//

SECTION OFFICER